
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:41 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Mar-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 307 Date: 30-Mar-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 00:00

Const Calendar Day: 568

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly sunny

•Worked out dilemma about mockup drawings not being in the PMIV system for CCO 140S1
•Reviewed Conco mockup estimate. It was OK’d by Balan, Jake, and myself
•Generated ATP for new plate order. It is to be held off until the number of plates is known.
•Diary work
•Reviewed Plans and Specs
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